

Project Planning Phase

Project Planning

Date	27/09/2026
Team ID	SWTID-2026-8900
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designe

1. Product Backlog, Sprint Schedule, and Estimation

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Request Submission	USN-1	As an employee, I can submit a standard laptop request by providing my department, location, and required date.	3	High	Team
Sprint-1	Request Submission	USN-2	As an employee, I can select a standard laptop model from the approved catalog.	2	High	Team
Sprint-1	Request Submission	USN-3	As an employee, I can view the estimated cost of the selected laptop before	2	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			submitting the request.			
Sprint-1	User Management	USN-4	As an employee, I can access the procurement request form using my organizational account.	2	High	Team
Sprint-1	Request Validation	USN-5	As the system, I can validate the submitted laptop request to ensure all mandatory information is provided.	2	High	Team
Sprint-1	Request Tracking	USN-6	As an employee, I can view the current status of my laptop request.	2	High	Team
Sprint-2	Approval Workflow	USN-7	As a manager, I can receive a notification when a laptop request requires my approval.	2	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-2	Approval Workflow	USN-8	As a manager, I can approve or reject a laptop request with comments.	3	High	Team
Sprint-2	Approval Workflow	USN-9	As the system, I can automatically route approved requests to the next stage of the procurement workflow.	3	High	Team
Sprint-2	Flow Designer Automation	USN-10	As the system, I can automatically trigger the procurement workflow when a standard laptop request is submitted.	3	High	Team
Sprint-2	Notifications	USN-11	As an employee, I can receive notifications when my request is submitted, approved,	2	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			rejected, or completed.			
Sprint-2	Procurement	USN-12	As a procurement team member, I can view approved laptop requests that are ready for procurement.	2	High	Team
Sprint-3	Procurement Processing	USN-13	As a procurement team member, I can assign an approved laptop request to a supplier or procurement task.	3	High	Team
Sprint-3	Procurement Processing	USN-14	As a procurement team member, I can update the procurement status of a laptop order.	2	High	Team
Sprint-3	Inventory	USN-15	As an IT administrator, I	3	High	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			can check whether the requested standard laptop is available in inventory.			
Sprint-3	Inventory	USN-16	As an IT administrator, I can update laptop inventory when a device is assigned to an employee.	3	High	Team
Sprint-3	Delivery	USN-17	As an employee, I can view the expected delivery status of my laptop.	2	Medium	Team
Sprint-3	Audit & Tracking	USN-18	As an administrator, I can view the complete history of a laptop request from submission to completion.	3	High	Team
Sprint-4	Dashboard	USN-19	As an administrator, I	3	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			can view a dashboard showing pending, approved, rejected, and completed laptop requests.			
Sprint-4	Reporting	USN-20	As a procurement manager, I can generate a report of laptop orders and procurement activity.	3	Medium	Team
Sprint-4	Automation	USN-21	As the system, I can automatically update the request status after each workflow stage is completed.	3	High	Team
Sprint-4	Exception Handling	USN-22	As the system, I can notify the appropriate team when a request cannot be	2	Medium	Team

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
			processed automatically.			
Sprint-4	Testing	USN-23	As a project team member, I can test the complete laptop procurement workflow from request submission to delivery.	3	High	Team
Sprint-4	Deployment	USN-24	As an administrator, I can deploy the completed automated procurement workflow for actual use.	3	High	Team

Sprint-wise allocation

Sprint	Main Focus	Story Points
Sprint-1	Request Submission, Validation & Tracking	13
Sprint-2	Approval, Flow Designer Automation & Notifications	15
Sprint-3	Procurement, Inventory, Delivery & Audit	16
Sprint-4	Dashboard, Reporting, Testing & Deployment	17

Sprint	Main Focus	Story Points
Total	Complete Project	61

2. Project Tracker, Velocity & Burndown Chart

For consistency with your template, we can use a **6-day sprint** and a planned capacity of approximately **20 story points per sprint**.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	05 Oct 2026	10 Oct 2026	20	10 Oct 2026
Sprint-2	20	6 Days	12 Oct 2026	17 Oct 2026	20	17 Oct 2026
Sprint-3	20	6 Days	19 Oct 2026	24 Oct 2026	18	26 Oct 2026
Sprint-4	20	6 Days	27 Oct 2026	01 Nov 2026	20	01 Nov 2026

Sprint focus

Sprint-1 – Request Foundation

- Employee request form
- Laptop catalog
- Request validation
- Request status tracking
- User access

Sprint-2 – Workflow Automation

- Manager approval
- Automated request routing
- Flow Designer workflow
- Notifications
- Procurement queue

Sprint-3 – Procurement & Inventory

- Procurement processing
- Supplier assignment
- Inventory checking
- Device assignment
- Delivery tracking
- Audit history

Sprint-4 – Management & Deployment

- Dashboard
- Reports
- Exception handling
- End-to-end testing
- Deployment

3. Velocity Calculation

Your template gives the example:

Team velocity = 20 story points per sprint

Sprint duration = 10 days

The formula is:

Average Velocity per Day = Total Story Points ÷ Sprint Duration

For your project:

Average Velocity = $20 \div 6$

Average Velocity = 3.33 story points/day

Therefore:

Team Average Velocity = 3.33 story points per day

For four sprints, if the team completes 20 points in each sprint:

Total Velocity = $20 + 20 + 20 + 20 = 80$ story points

Average Sprint Velocity = $80 \div 4 = 20$ story points/sprint

4. Burndown Chart

A **burndown chart** shows how much work remains in a sprint over time. At the beginning of the sprint, the remaining work is high. As tasks are completed, the remaining story points decrease toward zero.

For your project, you can use **20 story points** as the planned work for each sprint.

Sprint-1 Burndown Data

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 1	20	20
Day 2	17	18
Day 3	14	14
Day 4	10	11
Day 5	5	6
Day 6	0	0

Sprint-2 Burndown Data

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 1	20	20
Day 2	17	18
Day 3	14	15
Day 4	10	10

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 5	5	5
Day 6	0	0

Sprint-3 Burndown Data

Since Sprint-3 completed **18 out of 20 points**, two points remained at the planned end date.

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 1	20	20
Day 2	17	18
Day 3	14	15
Day 4	10	11
Day 5	5	7
Day 6	0	2

Sprint-4 Burndown Data

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 1	20	20
Day 2	17	18
Day 3	14	14
Day 4	10	9
Day 5	5	5

Day	Planned Remaining Story Points	Actual Remaining Story Points
Day 6	0	0

5. Short Description for Your Report

You can place this below the tables:

Product Backlog, Sprint Schedule and Estimation

The product backlog for the project *Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer* contains the functional requirements required to automate the standard laptop procurement process. The backlog is divided into user stories covering request submission, approval, workflow automation, notifications, procurement, inventory, delivery tracking, reporting, and deployment. Each user story is assigned story points according to its complexity and a priority based on its importance to the system.

The project is divided into four sprints. Sprint 1 focuses on creating the laptop request and validation process. Sprint 2 focuses on approval and Flow Designer automation. Sprint 3 focuses on procurement, inventory, delivery, and audit tracking. Sprint 4 focuses on dashboard development, reporting, testing, and deployment.

Project Tracker, Velocity and Burndown Chart

The project tracker is used to monitor the progress of each sprint by comparing planned story points with completed story points. The team's average velocity is approximately **20 story points per sprint**, or **3.33 story points per day** for a six-day sprint. The burndown chart represents the remaining work throughout each sprint and helps the team identify delays and ensure that the planned work is completed within the sprint duration.